Wellesley: Route 16 over Route 9
Look Ahead Schedule

February, 2008:
» SPS Complete demolition of bridge abutments (2/4 — 2/6) Nights
» SPS Pour Concrete in pier footing (week of 2/4 days)
» Verizon working on rebuilding manholes in Route 16 work zone (Days)

March, 2008:

» SPS commence bridge concrete work (pier, abutments, etc.) (Days)
> SPS resume concrete and stone work on retaining wall (Days and Nights)

April, 2008
» SPS continue bridge concrete work (pier, abutments, etc.) (Days)
» SPS erect remaining structural steel for bridge (2 Weekend Nights)

May, 2008

» SPS complete bridge concrete work (Days)
» SPS continue concrete and stone work on retaining wall (Nights)

June, 2008
» SPS continue concrete and stone work on retaining wall (Nights)

July, 2008
» SPS commence road work Route 16 (Days/Nights)

August, 2008
» SPS continue road work Route 16 (Days/Nights)
» SPS commence road work Route 9 (Nights)

September, 2008
» SPS commence utility work Routes 16 and 9 (Days/Nights)

October, 2008
» SPS complete utility work Routes 16 and 9 (Days/Nights)
» SPS complete curb, sidewalk, signal work (Days/Nights)

November 3, 2008 (+/-)
» SPS open Route 16 and Route 9 to final traffic pattern

December 1, 2008 (+/-)
» Final project completion

Notes:



1. Schedule assumes there will be no modifications to project, including change
in scope of work.



